










LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

MAY 15, 2009

Call Bret 860-3696

For website information on Streetscape, please click on:
<http://www.charlestoncity.info/dept/content.aspx?nid=1712>

-  Work will continue next week in the lane closure on the south side of Broad Street where light signalization conduit is being installed. Residential access is possible.
-  The sidewalk/curbing next to the Lining House was demoed this week. Tree pruning along with the possibility of conduit installation in front of this building is being scheduled.
-  The demo of Berlin's Entrance driveway has been re-scheduled until next week. Boring activity for electrical conduit work will also occur in this area. Please use the Exit driveway next week to enter and leave the parking lot.
-  Demo of the sidewalk/curbing is complete in front of 121 King Street. Curb and water lateral installation and sidewalk preparation work is underway in front of Tellis Pharmacy and 127 King Street. Tellis parkers, continue using the 93 Queen St. Garage.
-  Curb installation is complete in front of 145 King Street and bluestone setting is near completion. Sidewalk installation at the entrance to 145 King Street is complete on the north side and next week the south side will be installed. The handicap ramp on the corner radius at the southwest corner of the King/Queen intersection is set along with the crosswalk installation.
-  Trucks heading west on Queen Street must not turn left onto King Street but must go straight through the intersection to access Broad Street. Vehicles exiting the 93 Queen Street Garage must turn left upon exiting the garage.
-  Sidewalk installation and curb radius work in and around Joint Venture Jewelry continues into next week.
-  This week water tie-ins to the main took place in the block between Clifford & Archdale Streets. Thank you for your patience to affected residents and businesses. The electrical ductbank work and water main tie-in work at Clifford & King Streets and down Archdale Street will continue for three more weeks continuing to necessitate the closure of this intersection.
-  On the southeast corner of the King/Market intersection, demo for traffic signalization work necessitated a gas line repair. Next week this work will continue as well as crosswalk re-construction work with base pouring scheduled.

The greatest discovery of my generation is that human beings can alter their lives by altering their attitudes of mind.

William James