

## LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

MAY 8, 2009

Call Bret 860-3696

For website information on Streetscape, please click on:

<http://www.charlestoncity.info/dept/content.aspx?nid=1712>

- ⌘ Next week, there will be a lane closure on the south side of Broad Street to accommodate space for traffic signalization work on Broad Street. Residents of King Street south of Broad Street will have access to their residences.
- ⌘ Caulking is finished between 114 and 120 King Street. The Exit driveway for Berlin's Parking Lot will re-open Friday, May 8th and the Entrance driveway is scheduled for demolition and re-construction next week.
- ⌘ Curb installation, base pouring and bluestone setting is in progress in front of 145 King Street. The sidewalk and curb in front of Tellis Pharmacy was demoed this week. The Tellis Parking Lot driveway will be demoed very early next week. Please plan to use the 93 Queen Street Garage. Thank you for your patience during this three week period.
- ⌘ The ductbank work on the south side lane of Queen Street near the King/Queen intersection has progressed to the secure entrance of the garage with asphalt laid and the entrance re-opened. This lane will remain closed next week.
- ⌘ Trucks heading west on Queen Street must not turn left onto King Street but must go straight through the intersection to access Broad Street. Trucks on King Street must not turn right onto Queen Street but must continue straight to Broad Street. Vehicles exiting the 93 Queen Street Garage must turn left upon exiting the garage.
- ⌘ Base pouring and paver installation is occurring to the crosswalk installation on the southwest corner of the King/Queen Street intersection this and next week.
- ⌘ An alternate carriage route plan was worked out and remains in force for the foreseeable future. Thank you Danielle Dillahey!

- \* Caulking occurred this week in the entire block between Queen & Clifford Streets.
- \* Hardscaping is otherwise complete in the half block between 171 King & Clifford Streets. The sidewalk at Joint Venture Jewelry and the corner radius will be completed after the ductbank work happens. The ductbank work in Clifford Street is expected to extend three-quarters of the way to Archdale Street. This work and the new water line tie-in work from the new main on King Street down Clifford Street a short ways on the north side will keep this street closed for at least another two weeks. We appreciate your understanding during the heavy impact to this area.
- \* Next week, crosswalk re-construction work will begin on the southeast corner of the King/Market intersection in front of Christian Michi.



*Maybe it is true that we don't know what we have until we lose it,  
but it is also true that we don't know what we have been missing until it arrives.*