

WELCOME TO SUMMER

LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

JUNE 12, 2009

Call Bret 860-3696

For website information on Streetscape, please click on: <http://www.charlestoncity.info/dept/content.aspx?nid=1712>

- * Crews returned to the southwest side of Broad Street this week to lay some temporary asphalt prior to crosswalk installation work.
- * The old curb and sidewalk were removed in front of the Lining House on Broad Street this week. This area is now closed to pedestrian traffic and walkers must cross to the other side of Broad Street. A flagman is in place to assist pedestrians this week. Broad Street has been narrowed in this area to accommodate the work, but vehicular traffic can proceed through the King/Broad Street intersection. Curb and bluestone installation on the King Street side of the Lining House is progressing well with pavers being placed in the driveway this week and the curing process to follow next week.
- * The electrical poles were removed from between the entrance and exit driveways of Berlin's parking lot. The entrance driveway re-opening was postponed until this Friday, June 12th.
- * Progress on the Tellis Pharmacy driveway included curb installation, base pouring and pavers placed this week. The driveway will cure next week with tentative plans for a re-opening on June 19th. Again, thank you for your patience.
- * The burnishing and caulking treatments in front of the Simmons Building are now complete.
- * Water main tie-in activity resumed this week at the southeast corner of the King/Queen intersection and on Queen Street. The eastside lane on King Street in this area has been closed to allow for the tie-in work needed adjacent to Billy Reid and the County Garage at this intersection. NEXT WEEK, one tie-in will occur on Monday night between 11 pm and 3 am, and the other tie-in will occur later in the week. Please be advised that next week the lanes on Queen Street near the King Street intersection will shift periodically during the course of this work. Please approach this area from all sides under slow speed and with caution.
- * The electrical conduit ductbank installation continues at the SCE&G entrance. Next week, the **SCE&G exit will be closed**.
- * Beginning on Monday, June 15th, hardscaping operations commence on King Street between Horlbeck Alley and Queen Street. Curb removal will begin on the Horlbeck Alley end of the block and move south. Employees/customers of the Charleston Florist lot must park in the 93 Queen Street Garage upon notification by Anson. The Library Society lot will tentatively close the following week and parkers will move to "93 Queen". Parking is free, but please sign the back of your ticket. Eastside lane on King Street will close, but the westside lane is open for traffic only with no parking in this area.
- * Additionally in this area, the traffic lanes on both sides of RTW (King Street & Horlbeck Alley) will be closed for curb removal and curb radius construction. There will be **no turning left** off of King Street onto Horlbeck Alley. Westbound traffic from Horlbeck Alley to King Street will be allowed, but there could be periods when it is necessary to close the entire intersection.
- * Crosswalk construction has been completed on the northeast corner of the King/Market Street intersection. Next week the new crosswalk will be curing and the area will re-open Friday, June 19th.

*When the hills are green with spring,
we think nothing can be more pleasant and satisfying,
but now comes the ripening.*

*The hills are brooding beneath the summer sun;
most of the wild blossoms have come and gone.
The fruit are in many stages of ripening.*

Roy Webster

