

LOWER KING STREET STREETScape NOTICE

Call Su 720-3886

JUNE 19, 2009

Bret 860-3696

For website information on Streetscape, please click on:
<http://www.charlestoncity.info/dept/content.aspx?nid=1712>

- ☛ This week in front of the Lining House and at the northwest corner of the King/Broad intersection, the curb was set and the foundation for the traffic signal was poured. Next week the area will be graded, base poured and bluestone installed. Broad Street remains narrowed in this area for work to progress, but vehicle traffic continues. Proceed under slow speed. *Pedestrians please be very careful in front of the Lining House.* The sidewalk and driveway on the King Street side of the Lining House are complete.
- ☛ The Tellis Pharmacy lot will re-open to parkers on Friday, June 19th.
- ☛ The new water main tie-ins occurred next to Billy Reid and the County Garage this week.
- ☛ Next week, crosswalk construction will begin on the southeast corner of the King/Queen intersection and this lane will be closed. Trucks and buses are ***prohibited from turning left*** off Queen Street onto King Street. Instead, they should cross over King Street to access Broad Street further down Queen Street.
- ☛ There are tentative plans next week to resume electrical ductbank work in the south side lane of Queen Street progressing from King Street to the back of the Mills House Hotel. The *Exit Lanes* of the County Garage will be alternately affected, but Anson will be working with Garage staff to lessen impact. This work will take about two weeks to complete.
- ☛ Electrical conduit ductbank work continues all next week in the SCE&G entrance.
- ☛ This week, demolition of half the block on King Street between Horlbeck Alley & Queen Street occurred with sidewalk, curb and driveways being removed between RTW and the Library Society. Next week, new curbing, electrical conduit, and light pole base installations will begin. Also, new water laterals will be installed and switching this equipment to the new water main will occur. Brief water service interruptions will be scheduled along with merchant notification.
- ☛ Curb installation work continues on the south corner of Horlbeck Alley. There continues to be ***no turning left*** off of King Street onto Horlbeck Alley. Westbound traffic from Horlbeck Alley to King Street will be allowed, but there could be periods when it is necessary to close the entire intersection.
- ☛ The northeast corner of the King/Market intersection will re-open Friday, June 19th.
- ☛ There are tentative plans near the end of next week to begin crosswalk re-construction on the southwest corner of the King/Market intersection (Saks).
- ☛ Eat a peach!

We can never go back again, that much is certain.

Daphne DuMaurier