



LOWER KING STREET STREETSCAPE NOTICE

Call Su - 720-3886

August 1, 2008

Call Bret - 860-3696

For website information on Streetscape, please click on:

<http://www.charlestoncity.info/dept/content.aspx?nid=391>

<http://www.charlestoncity.info/dept/content.aspx?nid=124>

☾ The electrical ductbank work at the King and Market Streets intersection is proceeding along the west side of King Street. The work zone (two lanes) is cordoned and one lane of traffic is open down King Street on the east side.

☾ In the two-week look ahead, water main installation work begins near King and Princess Streets in conjunction with the on-going electrical ductbank work listed above.

☾ Sewer re-lining work begins next week and will take place at **NIGHT** beginning at the King and Market Streets intersection. Set-up of the generators, lights and equipment will begin at 9 p.m. with work commencing at 10 p.m. until 5 a.m. IT IS EXTREMELY IMPORTANT TO LIMIT WATER USE (BATHROOM AND LAUNDRY) BETWEEN THE HOURS OF 10 P.M. AND 5 A.M. WHEN RELINING IS OCCURRING AT YOUR ADDRESS.

- On Monday, August 4th, relining of the sewer main will occur on the east side of King Street between 190 and 220 King Street (Market Street to Horlbeck Alley).
- On Tuesday, August 5th, relining the sewer main will occur on the west side of King Street between 211 and 201 King Street (Market Street to Fulton Street).
- On Wednesday, August 6th, relining of the sewer main will occur on the west side of King Street between 197 and 185 King Street (Fulton Street to Clifford Street).
- On Thursday, August 7th, brushing of the sewer laterals will occur between 190 and 220 King Street (Market Street to Horlbeck Alley). **No need to limit water use this night.**

Each night, the work zone will consist of two lanes cordoned off with lookout personnel on site for safety and one lane of traffic will be open for thru traffic. The sewer lines have been videotaped, inspected and assessed for re-lining readiness, but unexpected situations can arise and cause the schedule to change.

☾ In the two-week look ahead, sewer re-lining will progress to the blocks between Horlbeck Alley and Queen Street and between Clifford and Queen Streets. The specific schedule will be in next week's flyer.

☾ All six sewer point repairs are completed and paved.

☾ Electrical ductbank work progressed past #15 Horlbeck Alley and the BB&T drive thru exit, although the detour to King Street remains. The Market-Horlbeck Parking Lot entrance on Horlbeck is now closed. Work here is on-going. HA remains closed to through traffic between Meeting and King Streets, but open to BB&T Garage customers.

Our truest lives are when we are dreams awake. H. David Thoreau



29417-1979
Facsimile (843) 889-3178

Anson Construction Company, Inc.

Post Office Box 31979

Telephone (843) 556-4411

Charleston, South Carolina
ansonconstruction.com

Date: August 1, 2008

RE: Lower King Street

TO: Lower King Street Property Owners
Business Owners
Residents

The purpose of this notice is to advise that as part of the City of Charleston's Lower King Street Streetscape project the Charleston Water System will perform a Cured-In-Place (CIPP) method of trenchless pipeline reconstruction for the sanitary sewer system. The sanitary sewer main and services will be upgraded. ***Specific schedule information and city block by city block schedule will be available via City of Charleston weekly flyer. We look forward to as short an inconvenience as possible.***

During this time the sanitary sewer service to your property should be discontinued for a period of 6-7 hours. Please note, you should draw the amount of water you need for cooking and personal needs prior to 9:00 pm. You are requested to limit your flush or draining into the system until is work is completed. Please do not use washing machines, dishwashers and showers during the period. Also, should you have a sump pump connected to the sanitary sewer please unplug and discontinue function during the sanitary sewer main lining. Your pouring a cup of water down each sewer drain should prevent a slight resin odor from entering your facility. Should a problem arise restoring service within time indicated, a representative of AmLiner East will contact you at your property to explain the resolution. Access to your facility will not be required and it is not necessary for anyone to be available during the process. Should a problem arise or the out of service period extend feel free to call:

Mitch Coleman (AmLiner East)	24 hour cell	703-898-3783
Bret Spicer (Anson Construction)		843-860-3696

AmLiner East, Inc. and Anson Construction vehicles are generally white in color. During the process crews will be accessing area fire hydrants.

Thanks for all cooperation.

AmLiner East, Inc.
Anson Construction Company
City of Charleston