

## LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

AUGUST 28, 2009

Call Bret 860-3696

For website information on Streetscape, please click on: <http://www.charlestoncity.info/dept/content.aspx?nid=1712>

- ◆ On Thursday, August 27th, at the King/Broad intersection, the King Street crosswalk and crosswalk wings were reopened for thru traffic and traffic south of Broad Street on King Street. Thank you to the residents and business owners in the area for your patience during this work period.
- ◆ Next week, signalization crews will again be at this same King/Broad intersection to remove the four old poles and replace two new poles. Also, a hardscaping crew will complete infill work adjacent to the handicap ramps. The signal work will require extra space. One lane of traffic will be used and will alternate, as needed, and traffic control will be in place.
- ◆ Because of the work next week at the King/ Queen intersection, vehicles exiting the 93 Queen Street Garage must turn **left**.
- ◆ SCE&G has run into some complex problems regarding the gas line work on the southeast corner of King & Queen Streets. Because of this and the schedule calling for crosswalk work in this same area, crosswalk work was moved to Horlbeck Alley this week. SCE&G and their engineers are working to proceed with the work as quickly as possible.
- ◆ The metal plates on Queen Street were removed Thursday, August 27th. However, since the tie-in work has not been completed, SCE&G will advise when they plan to return to this area.
- ◆ Bluestone installation work in the King Street block between Horlbeck Alley and Queen Street has progressed to Billy Reid at 150 King Street. This work should be completed next week. The Library Society driveway work is completely finished. Renovations on Gateway Walk should happen the second week of September.
- ◆ CWS performed the water main tie-in on Horlbeck Alley this week. The street was re-opened but closed again, and demo for the Horlbeck Alley raised crosswalk took place. The street is closed except for Local Traffic Only from Meeting Street. Design work, base pouring, and installation of Belgian block and the Riley red pavers is on-going through next week.
- ◆ Equipment has been removed from Clifford Street. The prime contractor will make efforts to minimize its presence in the area.
- ◆ **NEXT WEDNESDAY MORNING, SEPT. 2ND BETWEEN 3 AM AND 7AM, ELECTRICITY WILL BE TEMPORARILY TURNED OFF AS OVERHEAD ELECTRICAL WIRES ON CLIFFORD STREET ARE REMOVED.** The following addresses are affected on Clifford & King Streets: 156, 177, 177 1/2, 179 First & Second Floors, 181, 183, 185, & 191 King Street and #5 Clifford Street. If any occupants have concerns, please contact SCE&G, and I am available for questions also.
- ◆ Signal crews will continue to be at the King/Market intersection next week removing old poles and replacing them with new ones. This work should take place on the sidewalk and should not affect traffic flow.

***...the greater part of our happiness or misery depends on our dispositions  
and not on our circumstances.***

**Martha Washington**