

March 13, 2018

672 Marina Drive, Suite 204, Charleston, SC 29492  
Tel: 843.881.9804

**Re: Schedule for Policy Committee  
Schedule for Policy revision and implementation**

There are currently two committee efforts underway associated with the Church Creek Basin project. The committee for developing the final policy recommendations has been established by the Resilience Director, Mark Wilbert. The Committee is developing recommendations for final policy recommendations based on the Church Creek Flood Reduction Study and the West Ashley Plan recommendations while reviewing current policies to insure consistency. In addition to developing the policy recommendations, the committee is also establishing a Church Creek Advisory Committee including the recommended makeup of the members. Goals of the Committee include flood plain impact management strategy, no net loss of flood plain, Flood Plain Mitigation, impacts to marginal areas, fill elevations, facilitating restoration of floodplain impacts or restoration of previously impacted flood plain areas, address reducing runoff volumes, storage release timing, storage capacity, reuse on site and possible capital project contributions.

**Committee Schedule**

January 26	Organize Team, develop communications, draft of objectives
February 9	Finalize Schedule for major task completion
February 23	Identify Drainage Improvement Measures that can be initiated prior to end of Moratorium, ID Structure of Advisory Committee, ID any additional properties subject to repetitive loss flooding & scope of potential purchase
March 9	Provide draft policy recommendations associated with new development projects to improve downstream impacts
March 23	Begin Preliminary Engineering on Selected Improvement Projects
April 6	Review comments on Draft Policy revisions, scope, strategy on implementation or Preliminary work for basin improvement projects
April 20	Workshop on benchmarking policy recommendations, work towards final form for recommendations to Council
May 4	Workshop on basin project pursuits, provide strategy to Council to recommend improvements & policy changes for implementation
May 18	Implement changes to development policies affecting drainage impacts