

LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

MARCH 13, 2009

Call Bret 860 – 3696

- The water main installation on the south side of Broad Street was completed this week. Bacteria testing for the new main will continue into next week. Water main tie-in work will begin next week on the east, west and south sides of Broad Street at the King Street intersection. This process will necessitate temporary disruption of water service; however, CWS will give 24 hour notice by placing a blue hang tag on front door knobs to advise businesses and residences. The south side of Broad Street will be blocked and toggles will be placed in the middle of the lane on the north side to accommodate eastbound and westbound traffic on Broad Street. However, thru traffic on King Street will be able to traverse through the intersection to south of Broad Street. Please proceed with caution.
- The residents of King Street south of Broad Street will be able to access residences by turning off of Broad Street from either direction. The water tie-in work will not affect access.
- In the block on King Street between Queen and Broad Streets, only one lane of southbound traffic must be maintained. However, vehicles may now turn *either* left or right onto Broad Street for next week ONLY.
Trucks must continue to detour away from this block by turning right onto Queen Street or passing over King Street if already on Queen Street. Carriages continue to be advised to avoid this block for safety's sake.
Signalization work will begin at the King/Broad Streets intersection on the northeast corner the week of March 23rd.
- In the half block between 169-B King Street and Queen Street curb, bluestone sidewalk, water laterals and electrical ductbank installations continue next week. The handicap ramp placement at the northwest corner of Queen Street is on-going due to logistical issues.
- The electrical ductbank work has been completed on Jacobs Alley. The brick driveway is under construction this week with pouring of the concrete base. Brick pavers will follow this and next week. Jacobs Alley will be open to King Street this weekend.
- The electrical ductbank project on Tailor's Walk continues with the driveway open this weekend and intermittent closures next week.
- Hardscaping is underway in the block between Princess Alley and Fulton Lane. The new curb is going in this week, and next week concrete base will be poured prior to bluestone sidewalk installation. Water laterals and electrical conduit installation is on-going. Princess Alley remains closed into next week in order to begin crosswalk placement. Fulton Lane will probably close one day next week between the first and middle of the week to install the curb radius. Parking in the Victoria Center Garage must be accessed by way of Archdale Street turning onto Fulton Lane.
- There will be a public Streetscape meeting on Friday, March 20th at 8:30 am in the A/B Conference Room on the 3rd Floor of 75 Calhoun Street. Parking is available in the Gaillard Garage at 33 Alexander Street. The meeting will last one hour.

I was taught that the way of progress is neither swift nor easy.

Marie Curie