

LOWER KING STREET STREETSCAPE NOTICE

Call Su 720-3886

APRIL 24, 2009

Call Bret 860-3696

For website information on Streetscape, please click on:

<http://www.charlestoncity.info/dept/content.aspx?nid=1712>

- ☺ Caulking in front of Berlin's and M.H. McCoy Fine Antiques remains to be done.
- ☺ Hardscaping activity has begun on the west side of King Street between Queen & Broad Streets with the demolition of the curbing and sidewalks from the Simmons Building (145) to Tellis Pharmacy (125). The Tellis Parking Lot will also be affected by this work, and parkers must use the 93 Queen Street Garage for the foreseeable future. Curb installation will begin in this block next week.
- ☺ This Sunday, SCE&G will be working on the gas line at the southwest corner of the King/Queen Street intersection. This area will be barricaded, but there will be one lane of traffic open on both King and Queen Streets for vehicular traffic. Please approach this area under slow speed.
- ☺ Beginning Monday, April 27th, the south side lane of Queen Street between King Street and up to the service entrance at the rear of the Mills House Hotel will begin an incremental closure process. The north side lane will remain open for traffic. Alternate arrangements for exiting and entering the County's King & Queen Garage are in progress. Notifications are being made to patrons. This closure is necessitated by further electrical ductbank work in the area.
- ☺ Crosswalk installation on the southwest corner of the King/Queen Street intersection will begin next week to join it to the completed northwest corner. Trucks heading west on Queen Street must not try to turn left onto King Street, but go straight through the intersection to access Broad Street. Trucks on King Street must not try to turn right onto Queen Street, but continue straight to Broad Street. Vehicles exiting the 93 Queen Street Garage must turn left upon exiting the garage.
- ☺ **FOR SAFETY'S SAKE, BEGINNING SUNDAY, APRIL 26TH, CARRIAGES ARE NOT PERMITTED TO USE QUEEN STREET BETWEEN MEETING & KING STREETS UNTIL FURTHER NOTICE.** Please use Horlbeck Alley/Clifford Street and Archdale Street. See information below on Clifford Street.
- ☺ The sewer laterals relining process for the project by sub-contractor, Lyttle Utilities, has been completed.
- ☺ Caulking and burnishing of the half block between 169-B King & Queen Streets is on-going.
- ☺ Gas line installation in the half block between 171 King & Clifford Streets is completed. Electrical ductbank work continues as well as new water laterals and water meter installation. Curb & bluestone installations are on-going.
- ☺ Next week, the east bound lane on Clifford Street will close for further electrical ductbank tie-in work in the vicinity of the Joint Venture Jewelry building. Vehicles approaching Clifford Street from King Street may turn right onto Clifford Street. Vehicles and carriages on Horlbeck Alley crossing over King Street may also do so. Some trucks because of their large size may not be able to turn left onto King Street at this intersection. Vehicles already on Clifford Street attempting to leave the area **ARE PROHIBITED** from using the west bound lane on Clifford Street to access King Street. Please detour to Archdale Street to leave this area. The following week there are tentative plans to completely close Clifford Street at King Street.
- ☺ Fulton Street at King Street is closed this week and next week for a crosswalk installation and curing process. Vehicles may access Fulton Street by way of Archdale Street and access to the Peterson Lot is available.
- ☺ The block of Princess Street to Fulton Street has been caulked.

A road with no obstacles leads to nowhere.